reavenanoy ENVIRONMENTAL REsTORATION LEC.

Daily Work Order No.
U.5. EPA, Region

A
8

DaiLy Work ORDER
Qperating Pericd: 11/06/18 Task Order; 0818F0308 E Page 1 of 1
Project Name: F.J. Doyie Salvage Site 0OSC: Gary Moore/Paige Delgado -
Location {City, State): Shift: Start Time: Stop Time:
Leonard, Texas B] 2 06:30 17:00
*. Work Authorized for the Period Work Accomplished for the Periad
1} Commence site preparation and organization; 1} In Progress: sife preparation and
2) Commence demolition preparations 1o site organization;
buifding; 2} in Progress: demofition preparations o site
3} Continue mobilization scheduling (equipment); building;
3} In Progress: mobilization scheduling for
remioval equipment,
OSC Signature: Date: O5C Signature: Date:
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finalization; continue waste disposal scheduling.

Continue site activities; revisions {as needed) of waste profiles: continue equipment mobilization and work plan

3. Quantity § Volume Tracking:
Description: Previous Period: TolaltoDate:
WA
4, Mumber of Personnel Authorized Current Period
Personnel Category: Quantity: Personnel Category: Cuantity:
Response Manager 1 Operator 2
FCA 1 Laborer 5
Foreman 11 Truck Driver
5. Equipment Authorized for Current Periocd
Htem Oty Use | Mot Used/ Htem Qi | Used | MotUsed/
d or Down y or Down
¥ ton crew-cabs pickup (RM} | 1 1 Portable tolels + hand-wash | 4 4
station
¥ ton exiended-cab 2 2 20 conex box 1 1
% ton crew-cab flatbed w/ 1 1 Skid steer with bucketfforks 4. 1
fuel celt Bobcat TS80
j-ton dump-truck 1 1 Mini-excavator (Bobeat EBS) | 1 1
¥% ton extended-cab (POV) 1 1
8. Comments | Amendments {include Time)

0630 time start was purposes of infroduciory crew meeiing; review expectations and removal requirements J-
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Signature of OSC Dale

Signature of BM

Date
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